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Regulatory Approval of OU1 Schedule Extension Request with Qualifications

J. M. Kersh, Associate General Manager
Environmental Restoration and Waste Management
EG&G Rocky Flats, Inc.

EPA and CDH have approved a 30 working day schedule extension for the french drain

- construction portion of the Operable Unit 1 Interim Measure/Interim Remedial Action

(IM/IRA) by letter, dated March 2, 1992 (attached). The IAG enforceable milestone is
therefore changed from March 2, 1992 to April 13, 1992 for completion of construction of
the french drain. EPA/CDH approval of the schedule extension was contingent on
completion of construction of the OU1 IM/IRA water treatment plant by March 2, 1992.
This was the date given to EPA/CDH in the February 27, 1992 meeting for when
construction would be completed. EPA/CDH approval is also contingent on the water
treatment plant being "operational for treatment of collected water" by March 14, 1992.
This amounts to 10 working days for the systems operation testing that had originally been
scheduled for 20 working days (in the detailed schedule). Due to previous delays (from
August 1991), it is important to meet this schedule date for treating "collected water" by
March 14.

The EPA/CDH March 2 letter specified several steps that need to be addressed in the March
26, 1992 meeting scheduled with EPA and CDH. We want to see draft responses to the
steps prior to the meeting.

If you have any questions, please contact Richard Schassburger at 4888 or Scott Grace at

7199.
. Simonson
Assistant Manager
for Environmental Management
Attachment
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